COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2015

ESTI MATE SUMVARY 10: 55: 22
CONTI D: C19086R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19086R- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 134.0 DAYS TIMVE ALLOW 11/13/201 FI XED COMPLETI ON DATI
BERTHOUD PASS REMOTE PREVENTATI VE AVALANCHE SYSTEM PERCENT TIME  114.53 ORI G TIME ALLON 11/13/201 FI XED COMPLETI ON DAT
PROQJECT NO 00403- 056
REMOTE PREVENTATI VE AVALANCHE
NAVE OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
M DVWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 11/ 30/ 2015 DATE TI ME STARTED 07/ 20/ 2015
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 18/ 2014 DATE WORK BEGAN  07/20/ 2015
DATE AWARDED 01/ 02/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 28/ 2015 DATE ACCEPTED
HENDERSON CO 80640 (303) 288- 4970 DATE NOTI CE TO PROCEED 07/ 20/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 727, 486. 29 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 655, 755. 00 NON- PARTI CI PATI NG 676, 185. 10 90, 424. 00
PERCENT COVPLETE: 92. 95% TOTAL EARNI NGS 676, 185. 10 90, 424. 00
FUNDS AVAI LABLE: $ 51, 301. 19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 676, 185. 10 90, 424. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -9,836.33 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 666, 348. 77 90, 424. 00
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT  DUE 666, 348. 77 90, 424. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 90, 424. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19086R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19086R- Bl D ESTI MATE RUN 11/ 30/ 2015
PRQJECT: C0403- 056 ESTI MATE NO 0003 10: 55: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208-00002 Erosion Log (12 Inch) 200. 000 0. 000
LF 200. 000 1, 280. 00
6. 40000 200. 000 1, 280. 00
0010 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 40000 0. 000 0. 00
0015 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0020 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0025 211-01300 Rock Anchor 28. 000 28. 000
EACH 0. 000 0. 00
1, 875. 00000 28. 000 52, 500. 00
0030 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0035 212-00032 Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0040 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0045 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 601- 01025 Concrete O ass B (M scel | aneous) 54. 300 49. 900
CcY 0. 000 0. 00
4, 200. 00000 49. 900 209, 580. 00
0055 602-00000 Rei nf orci ng Steel 3, 835. 000 2,885. 000
LB 800. 000 6, 400. 00
8. 00000 3, 685. 000 29, 480. 00



CONTI D C19086R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19086R- BI D ESTI MATE RUN 11/ 30/ 2015
PRQIECT: Q0403- 056 ESTI MATE NO 0003 10: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 612-00031 Delineator (Type |I) (Extra Height) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 619-30100 1-1/4 Inch Gal vani zed Pi pe 2,452. 000 1, 360. 000
LF 1, 092. 000 39, 312. 00
36. 00000 2,452.000 88, 272. 00
0070 619-30120 1-1/2 Inch Gal vani zed Pi pe 1, 860. 000 1, 200. 000
LF 660. 000 24, 420. 00
37. 00000 1, 860. 000 68, 820. 00
0075 619-50100 1-1/4 Inch Plastic Pipe 219. 000 0. 000
LF 219. 000 6, 789. 00
31. 00000 219. 000 6, 789. 00
0080 619-50120 1-1/2 Inch Plastic Pipe 159. 000 0. 000
LF 159. 000 5, 088. 00
32. 00000 159. 000 5, 088. 00
0085 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0090 630- 00000 Fl aggi ng 259. 000 144. 500
HOUR 99. 500 2,587.00
26. 00000 244.000 6, 344. 00
0095 630-00012 Traffic Control Management 16. 000 10. 000
DAY 6. 000 4,278. 00
713. 00000 16. 000 11, 408. 00
0100 630-80341 Construction Traffic Sign (Panel Size A 2. 000 1. 800
EACH 0. 000 0. 00
17. 00000 1. 800 30. 60
0105 630- 80342 Construction Traffic Sign (Panel Size B) 14. 000 5. 400
EACH 7.200 165. 60
23. 00000 12. 600 289. 80
0110 630-80343 Construction Traffic Sign (Panel Size O 4. 000 0. 000
EACH 3. 600 104. 40
29. 00000 3. 600 104. 40



CONTI D C19086R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19086R- Bl D ESTI MATE RUN 11/ 30/ 2015
PRQJECT: C0403- 056 ESTI MATE NO 0003 10: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
276. 00000 1. 800 496. 80
0120 630-80380 Traffic Cone 75. 000 67.500
EACH 0. 000 0. 00
3. 00000 67.500 202. 50
0125 642-00010 Expl oder (Type 1)(Install Only) 2.000 2.000
EACH 0. 000 0. 00
22, 000. 00000 2.000 44, 000. 00
0130 642-00020 Expl oder (Type 2)(Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
18, 000. 00000 3. 000 54, 000. 00
0135 642-00030 Control Shelter (Type 1)(Install 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0140 642-00040 Control Shelter (Type 2)(Install 1. 000 1. 000
EACH 0. 000 0. 00
32, 500. 00000 1. 000 32, 500. 00
0145 642- 00050 Oxygen Far m Cabi net 2.000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0150 700- 70010 F/ A M nor Contract Revisions 2,606. 290 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19086R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19086R- Bl D ESTI MATE RUN 11/ 30/ 2015
PRQIECT: Q0403- 056 ESTI MATE NO 0003 10: 55: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0170 620-00001 Field Ofice (dass 1)

0175 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $

0. 000
EACH
12, 000. 00000

0. 000

1, 500. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

727,486.29 $ 90, 424.00 $ 676, 185. 10
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
0.00 % 0.00$ 0. 00
727,486.29 $ 90, 424.00 $ 676, 185. 10



